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Start Finish

IH-45 FR - BRYIH-45 FR - BRY 794d 04-15-23 05-26-26

GeneralGeneral 10d 04-15-23 05-04-23

GEN 1000 Construction Start 0d 04-15-23 04-15-23
GEN 1010 Pre-Construction Meeting 1d 04-15-23 04-15-23
GEN 1020 Mobilization 4d 04-17-23 04-25-23
GEN 1040 Prepare & Submit Large Signs Shop Drawings 9d 04-17-23 05-04-23
GEN 1050 Prepare & Submit Illumination Shop Drawings 9d 04-17-23 05-04-23
GEN 1060 Prepare & Submit Traffic Signals Shop Drawings 9d 04-17-23 05-04-23
GEN 1070 Setup Initial TCP Advanced Warning Signs 2d 04-17-23 04-18-23
GEN 1080 Place SWP3 Devices 3d 04-17-23 04-19-23

PH1ST1PH1ST1 339d 04-20-23 08-19-24

PH1S1APH1S1A 279d 04-20-23 05-22-24
EAST FRONTAGE ROEAST FRONTAGE ROAD (EFR) 236d 04-20-23 03-25-24

P1S1 4370 EFR(NBFR), Construct Inside Widening 0d 04-20-23 04-20-23
P1S1 4375 Setup TCP NBFR (Church St. to STA 2863+00; STA 

2880+00 to STA 2906+00)
1d 04-20-23 04-24-23

P1S1 4380 EFR(NBFR), Excavation 5d 04-24-23 05-04-23
P1S1 4390 EFR(NBFR), Construct CB Culvert Sta. 2888+57 2d 05-01-23 05-03-23
P1S1 4393 EFR(NBFR), Construct CB Culvert Sta. 2891+72 2d 05-02-23 05-04-23
P1S1 4395 EFR(NBFR), Construct RCP Culvert Sta. 2897+73 1d 05-02-23 05-03-23
P1S1 4396 EFR(NBFR), Construct CB Culvert Sta. 2900+05 2d 05-03-23 05-08-23
P1S1 4400 EFR(NBFR), Embankment 13d 05-17-23 06-26-23
P1S1 4405 EFR(NBFR), Proof Rolling 1d 06-26-23 06-27-23
P1S1 4407 EFR(NBFR), Construct Temporary Pavement STA 2863+00

to STA 2880+00
1d 06-27-23 06-28-23

P1S1 4410 EFR(NBFR), Cement Stabilized Subgrade(8") 7d 06-28-23 07-19-23
P1S1 4420 EFR(NBFR), Flex Base (8") 7d 07-25-23 08-15-23
P1S1 4430 EFR(NBFR), Seal Coat 1d 08-17-23 08-21-23
P1S1 4435 EFR(NBFR), SP-C (3") 1d 08-21-23 08-22-23
P1S1 4460 Setup TCP NBFR (US 84 TO FM 27) 1d 08-21-23 08-22-23
P1S1 4470 EFR(NBFR), Excavation 3d 08-22-23 08-29-23
P1S1 4472 EFR(NBFR), Construct RCP Culvert Sta. 2923+00 1d 08-29-23 08-30-23
P1S1 4475 EFR(NBFR), Construct RCP Culvert Sta. 2932+07 1d 08-30-23 09-01-23
P1S1 4478 EFR(NBFR), Construct RCP Culvert Sta. 2938+00 2d 08-29-23 09-01-23
P1S1 4480 EFR(NBFR), Embankment 3d 09-01-23 09-07-23
P1S1 4500 EFR(NBFR), Cement Stabilized Subgrade (8") 3d 09-07-23 09-13-23
P1S1 4510 EFR(NBFR), Cement Stabilized Base (8") 3d 09-19-23 09-25-23
P1S1 4520 EFR(NBFR), Seal Coat 1d 09-27-23 10-02-23
P1S1 4525 EFR(NBFR), SP-B (4") 4d 10-02-23 10-10-23
P1S1 4530 EFR(NBFR), SP-C (2") 2d 10-16-23 10-18-23
P1S1 4540 RAMP 5, Construct Inside 0d 08-22-23 08-22-23
P1S1 4550 RAMP 5, Excavation 1d 08-22-23 08-23-23
P1S1 4552 RAMP 5, Construct RCP Culvert Sta. 2922+93 1d 08-28-23 08-29-23
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05-26-26, IH-45 FR - BRY

05-04-23, General

Construction Start
Pre-Construction Meeting
Mobilization
Prepare & Submit Large Signs Shop Drawings
Prepare & Submit Illumination Shop Drawings
Prepare & Submit Traffic Signals Shop Drawings

Setup Initial TCP Advanced Warning Signs
Place SWP3 Devices

08-19-24, PH1ST1

05-22-24, PH1S1A
03-25-24, EAST FRONTAGE ROAD (EFR)

EFR(NBFR), Construct Inside Widening
Setup TCP NBFR (Church St. to STA 2863+00; STA 2880+00 to STA 2906+00)

EFR(NBFR), Excavation
EFR(NBFR), Construct CB Culvert Sta. 2888+57
EFR(NBFR), Construct CB Culvert Sta. 2891+72
EFR(NBFR), Construct RCP Culvert Sta. 2897+73
EFR(NBFR), Construct CB Culvert Sta. 2900+05

EFR(NBFR), Embankment
EFR(NBFR), Proof Rolling
EFR(NBFR), Construct Temporary Pavement STA 2863+00 to STA 2880+00

EFR(NBFR), Cement Stabilized Subgrade(8")
EFR(NBFR), Flex Base (8")
EFR(NBFR), Seal Coat
EFR(NBFR), SP-C (3")
Setup TCP NBFR (US 84 TO FM 27)
EFR(NBFR), Excavation
EFR(NBFR), Construct RCP Culvert Sta. 2923+00
EFR(NBFR), Construct RCP Culvert Sta. 2932+07
EFR(NBFR), Construct RCP Culvert Sta. 2938+00
EFR(NBFR), Embankment
EFR(NBFR), Cement Stabilized Subgrade (8")
EFR(NBFR), Cement Stabilized Base (8")
EFR(NBFR), Seal Coat
EFR(NBFR), SP-B (4")
EFR(NBFR), SP-C (2")

RAMP 5, Construct Inside
RAMP 5, Excavation
RAMP 5, Construct RCP Culvert Sta. 2922+93

IH-45 FR - BRY 10-26-22 11:39

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45

CSJ: 0675-01-069 ETC.
100% Submittal
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Duration
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P1S1 4560 RAMP 5, Embankment 1d 08-23-23 08-28-23
P1S1 4570 RAMP 5, Cement Stabilized Subgrade (8") 1d 08-28-23 08-29-23
P1S1 4580 RAMP 5, Flex Base (10") 1d 08-29-23 08-30-23
P1S1 4585 RAMP 5, Seal Coat 1d 08-30-23 09-01-23
P1S1 4587 RAMP 5, SP-B (5") 1d 09-01-23 09-05-23
P1S1 4590 RAMP 5, PFC (1.25") 1d 09-05-23 09-06-23
P1S1 4600 IH 45, Install PCTB 2d 10-18-23 10-23-23
P1S1 4610 RAMP 8, Construct From Sta. 14+00 to End 0d 01-29-24* 01-29-24
P1S1 4620 RAMP 8, Excavation 8d 01-29-24 02-15-24
P1S1 4625 RAMP 8, Construct CB Culvert Sta. 29+44 1d 02-19-24 02-19-24
P1S1 4630 RAMP 8, Embankment 5d 02-20-24 02-29-24
P1S1 4640 RAMP 8, Cement Stabilized Subgrade (8") 2d 03-04-24 03-05-24
P1S1 4650 RAMP 8, Flex Base (10") 1d 03-06-24 03-06-24
P1S1 4655 RAMP 8, Seal Coat 1d 03-11-24 03-11-24
P1S1 4660 RAMP 8, SP-B (5") 1d 03-12-24 03-12-24
P1S1 4680 RAMP 8, PFC (1.25") 1d 03-13-24 03-13-24
P1S1 4700 IH 45, Install PCTB 4d 03-14-24 03-25-24
P1S1 4820 EFR (NBFR), Shift Traffic 4d 05-04-23 05-16-23
P1S1 4900 RAMP 1, Construct Ramp 0d 09-01-23* 09-01-23
P1S1 4910 RAMP 1, Excavation 4d 09-01-23 09-12-23
P1S1 4915 RAMP 1, Construct RCP Culvert Sta. 27+86 1d 09-06-23 09-06-23
P1S1 4920 RAMP 1, Embankment 9d 09-12-23 10-02-23
P1S1 4925 RAMP 1, Grade Temporary 4:1 slope from Ramp 1 to STA  

28+00 to STA 32+00 right
1d 09-20-23 09-25-23

P1S1 4930 RAMP 1, Cement Stabilized Subgrade (8") 3d 10-03-23 10-09-23
P1S1 4950 RAMP 1, Flex Base (10") 3d 10-09-23 10-12-23
P1S1 4960 RAMP 1, Seal Coat 1d 11-01-23 11-06-23
P1S1 4970 RAMP 1, SP-B (5") 2d 11-06-23 11-08-23
P1S1 4990 RAMP 1, PFC (1.25") 1d 11-08-23 11-09-23
P1S1 5000 RAMP 3, Construct Ramp 0d 11-13-23 11-13-23
P1S1 5010 RAMP 3, Excavation 1d 11-13-23 11-13-23
P1S1 5015 RAMP 3, Construct RCP Culvert Sta. 23+00 4d 11-14-23 11-21-23
P1S1 5020 RAMP 3, Embankment 1d 11-21-23 11-27-23
P1S1 5030 RAMP 3, Cement Stabilized Subgrade (8") 1d 11-27-23 11-28-23
P1S1 5050 RAMP 3, Flex Base (10") 1d 11-28-23 11-29-23
P1S1 5060 RAMP 3, Seal Coat 1d 12-13-23 12-14-23
P1S1 5070 RAMP 3, SP-B (5") 1d 12-18-23 12-18-23
P1S1 5090 RAMP 3, PFC (1.25") 1d 12-19-23 12-19-23
P1S1 5110 CHURCH ST, Construct From Sta. 58+02 to 65+87 0d 12-20-23 12-20-23
P1S1 5120 CHURCH ST, Asphalt Planing/Milling 1d 12-20-23 12-20-23
P1S1 5160 CHURCH ST, Inlay 1d 12-21-23 12-26-23
P1S1 5190 US 84, Construct From Sta. 62+69 to 69+20 0d 12-20-23 12-20-23
P1S1 5200 US 84, Excavation 1d 12-20-23 12-20-23
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RAMP 5, Embankment
RAMP 5, Cement Stabilized Subgrade (8")
RAMP 5, Flex Base (10")
RAMP 5, Seal Coat
RAMP 5, SP-B (5")
RAMP 5, PFC (1.25")

IH 45, Install PCTB
RAMP 8, Construct From Sta. 14+00 to End

RAMP 8, Excavation
RAMP 8, Construct CB Culvert Sta. 29+44
RAMP 8, Embankment
RAMP 8, Cement Stabilized Subgrade (8")
RAMP 8, Flex Base (10")
RAMP 8, Seal Coat
RAMP 8, SP-B (5")
RAMP 8, PFC (1.25")
IH 45, Install PCTB

EFR (NBFR), Shift Traffic
RAMP 1, Construct Ramp
RAMP 1, Excavation
RAMP 1, Construct RCP Culvert Sta. 27+86

RAMP 1, Embankment
RAMP 1, Grade Temporary 4:1 slope from Ramp 1 to STA  28+00 to STA 32+00 right

RAMP 1, Cement Stabilized Subgrade (8")
RAMP 1, Flex Base (10")

RAMP 1, Seal Coat
RAMP 1, SP-B (5")
RAMP 1, PFC (1.25")
RAMP 3, Construct Ramp
RAMP 3, Excavation
RAMP 3, Construct RCP Culvert Sta. 23+00
RAMP 3, Embankment
RAMP 3, Cement Stabilized Subgrade (8")
RAMP 3, Flex Base (10")

RAMP 3, Seal Coat
RAMP 3, SP-B (5")
RAMP 3, PFC (1.25")
CHURCH ST, Construct From Sta. 58+02 to 65+87
CHURCH ST, Asphalt Planing/Milling
CHURCH ST, Inlay
US 84, Construct From Sta. 62+69 to 69+20
US 84, Excavation
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Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45
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P1S1 5210 US 84, Embankment 4d 12-13-23 12-20-23
P1S1 5220 US 84, Cement Stabilized Subgrade (8") 2d 12-19-23 12-20-23
P1S1 5230 US 84, Prime Coat 2d 12-27-23 01-08-24
P1S1 5250 US 84, SP-B (4") 1d 01-11-24 01-15-24
P1S1 5260 US 84, SP-C (2") 1d 01-15-24 01-16-24
P1S1 5270 WILEY RD, Remove Stab Base & Asph 2d 12-21-23 12-27-23
P1S1 5280 IH 45, Power Service Boring 90d 05-08-23 12-21-23
MILESTONE 1MILESTONE 1 25d 01-15-24 02-17-24

P1S1 4705 IH 45 Remove & Relocate PCTB 1d 01-16-24 01-17-24
P1S1 4710 RAMP 197, Remove Stab Base & Asph 3d 01-17-24 01-20-24
P1S1A 7600 FM 27, Construct From Sta. 59+06 to 65+22 0d 01-17-24 01-17-24
P1S1A 7610 FM 27, Excavation 1d 01-17-24 01-18-24
P1S1A 7620 FM 27, Embankment 3d 01-15-24 01-18-24
P1S1A 7630 FM 27, Traffic Signal Installation 20d 01-18-24 02-13-24
P1S1A 7635 FM 27/EFR(NBFR), Install Intersection Signs 1d 01-18-24 01-19-24
P1S1A 7640 FM 27, Cement Stabilized Subgrade (8") 2d 01-16-24 01-18-24
P1S1A 7650 FM 27, Prime Coat 1d 01-20-24 01-22-24
P1S1A 7660 FM 27, SP-B (4") 1d 01-24-24 01-25-24
P1S1A 7665 FM 27, SP-C (2") 1d 01-25-24 01-26-24
P1S1A 7900 RAMP 8, Construct From Sta. 10+00 to 14+00 0d 01-17-24 01-17-24
P1S1A 8100 RAMP 8, Excavation 3d 01-17-24 01-20-24
P1S1A 8101 RAMP 8, Embankment 1d 01-20-24 01-22-24
P1S1A 8102 RAMP 8, Cement Stabilized Subgrade (8") 1d 01-22-24 01-23-24
P1S1A 8105 RAMP 8, Flex Base (10") 2d 01-23-24 01-25-24
P1S1A 8106 RAMP 8, Seal Coat 1d 01-25-24 01-26-24
P1S1A 8108 RAMP 8, SP-B (5") 1d 01-26-24 01-27-24
P1S1A 8110 RAMP 8, PFC (1.25") 1d 01-27-24 01-29-24
P1S1A 8120 EFR(NBFR), Construct From 2940+00 to FM 27 0d 01-17-24 01-17-24
P1S1A 8125 EFR(NBFR), Excavation 1d 01-17-24 01-18-24
P1S1A 8130 EFR(NBFR), Embankment 3d 01-18-24 01-22-24
P1S1A 8135 EFR(NBFR), Install Drill Shafts for Illumination (1) 4d 01-18-24 01-24-24
P1S1A 8140 EFR(NBFR), Proof Rolling 1d 01-22-24 01-23-24
P1S1A 8145 EFR(NBFR), Cement Stabilized Subgrade(8") 2d 01-23-24 01-25-24
P1S1A 8150 EFR(NBFR), Cement Stabilized Base (8") 2d 01-27-24 01-30-24
P1S1A 8155 EFR(NBFR),Seal Coat 1d 02-01-24 02-02-24
P1S1A 8157 EFR(NBFR), SP-B (4") 2d 02-02-24 02-05-24
P1S1A 8160 EFR(NBFR), SP-C (2") 2d 02-14-24 02-15-24
P1S1A 8170 EFR(NBFR)/FM 27/RAMP 8, Install WZ Pavement 

Markings
1d 02-16-24 02-17-24

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 41d 02-19-24 05-22-24
P1S1 5505 IH 45, Install PCTB 6d 02-19-24 02-29-24
P1S1 5510 RAMP 2, Construct from Beg to Sta. 1865+00 0d 03-04-24 03-04-24
P1S1 5530 RAMP 2, Excavation 1d 03-04-24 03-04-24
P1S1 5535 RAMP 2, Construct RCB Culvert Sta. 30+33 2d 03-11-24 03-12-24
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US 84, Embankment
US 84, Cement Stabilized Subgrade (8")

US 84, Prime Coat
US 84, SP-B (4")
US 84, SP-C (2")

WILEY RD, Remove Stab Base & Asph
IH 45, Power Service Boring

02-17-24, MILESTONE 1
IH 45 Remove & Relocate PCTB
RAMP 197, Remove Stab Base & Asph
FM 27, Construct From Sta. 59+06 to 65+22
FM 27, Excavation
FM 27, Embankment

FM 27, Traffic Signal Installation
FM 27/EFR(NBFR), Install Intersection Signs
FM 27, Cement Stabilized Subgrade (8")
FM 27, Prime Coat
FM 27, SP-B (4")
FM 27, SP-C (2")

RAMP 8, Construct From Sta. 10+00 to 14+00
RAMP 8, Excavation
RAMP 8, Embankment
RAMP 8, Cement Stabilized Subgrade (8")
RAMP 8, Flex Base (10")
RAMP 8, Seal Coat
RAMP 8, SP-B (5")
RAMP 8, PFC (1.25")

EFR(NBFR), Construct From 2940+00 to FM 27
EFR(NBFR), Excavation
EFR(NBFR), Embankment
EFR(NBFR), Install Drill Shafts for Illumination (1)
EFR(NBFR), Proof Rolling
EFR(NBFR), Cement Stabilized Subgrade(8")
EFR(NBFR), Cement Stabilized Base (8")
EFR(NBFR),Seal Coat
EFR(NBFR), SP-B (4")
EFR(NBFR), SP-C (2")
EFR(NBFR)/FM 27/RAMP 8, Install WZ Pavement Markings

05-22-24, WEST FRONTAGE ROAD (WFR)
IH 45, Install PCTB
RAMP 2, Construct from Beg to Sta. 1865+00
RAMP 2, Excavation
RAMP 2, Construct RCB Culvert Sta. 30+33
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Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45
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P1S1 5540 RAMP 2, Embankment 12d 03-05-24 03-28-24
P1S1 5545 RAMP 2, Install Drill Shafts for Illumination (4) 4d 03-05-24 03-13-24
P1S1 5550 RAMP 2, Cement Stabilized Subgrade (8") 3d 04-01-24 04-03-24
P1S1 5570 RAMP 2, Flex Base (10") 3d 04-04-24 04-10-24
P1S1 5580 RAMP 2, Seal Coat 1d 04-10-24 04-11-24
P1S1 5590 RAMP 2, SP-B (5") 3d 05-01-24 05-07-24
P1S1 5610 RAMP 2, PFC (1.25") 1d 05-08-24 05-08-24
P1S1 5620 CHURCH ST, Construct From Sta. 51+85 to 55+30 0d 05-09-24 05-09-24
P1S1 5630 CHURCH ST, Asphalt Planing/Milling 1d 05-09-24 05-13-24
P1S1 5640 CHURCH ST, Inlay 1d 05-13-24 05-14-24
P1S1 5680 WFR (SBFR), Construct from Sta. Church St to 1865+00 0d 05-14-24 05-14-24

P1S1 5690 WFR (SBFR), Shift Traffic 1d 05-14-24 05-15-24
P1S1 5700 WFR (SBFR), Excavation 1d 05-15-24 05-16-24
P1S1 5710 WFR (SBFR), Embankment 1d 05-20-24 05-20-24
P1S1 5720 WFR (SBFR), Cement Stabilized Subgrade (8") 1d 05-21-24 05-21-24
P1S1 5740 WFR (SBFR), SP-B (4") 1d 05-22-24 05-22-24

PH1S1BPH1S1B 35d 05-23-24 07-13-24
EAST FRONTAGE ROEAST FRONTAGE ROAD (EFR) 35d 05-23-24 07-13-24

P1S1 5870 EFR(NBFR), Remove Stab Base & Asph 2d 05-23-24 05-30-24
P1S1 5888 EFR(NBFR), Construct Transition 4d 05-30-24 06-11-24
P1S1 6090 SUP, Construct FM 27 SUP 0d 06-13-24 06-13-24
P1S1 6110 SUP, Concrete (5") 2d 06-13-24 06-18-24
MILESTONE 2MILESTONE 2 34d 05-30-24 07-13-24

P1S1 5875 IH 45, Install PCTB 2d 05-30-24 06-01-24
P1S1 5880 RAMP 5, Construct Outside 0d 06-01-24 06-01-24
P1S1 5885 RAMP 5, Install PCTB 2d 05-30-24 06-01-24
P1S1 5890 RAMP 5, Excavation 1d 06-01-24 06-03-24
P1S1 5910 RAMP 5, Embankment 1d 06-03-24 06-04-24
P1S1 5920 RAMP 5, Cement Stabilized Subgrade (8") 2d 06-04-24 06-06-24
P1S1 5940 RAMP 5, Flex Base (10") 1d 06-06-24 06-07-24
P1S1 5950 RAMP 5, Seal Coat 1d 06-15-24 06-17-24
P1S1 5960 RAMP 5, SP-B (5") 2d 06-17-24 06-19-24
P1S1 5980 RAMP 5, PFC (1.25") 1d 06-19-24 06-20-24
P1S1 5990 IH 45, Remove Stab Base & Asph EB Ramp at US84 2d 06-03-24 06-05-24
P1S1 6005 EFR(NBFR), Construct Outside From US 84 TO Sta 

2916+00
0d 06-05-24 06-05-24

P1S1 6010 EFR(NBFR), Shift Traffic 4d 06-05-24 06-11-24
P1S1 6015 EFR(NBFR), Excavation 1d 06-11-24 06-12-24
P1S1 6030 EFR(NBFR), Embankment 1d 06-12-24 06-13-24
P1S1 6050 EFR(NBFR), Cement Stabilized Subgrade(8") 1d 06-13-24 06-14-24
P1S1 6060 EFR(NBFR), Cement Stabilized Base (8") 1d 06-17-24 06-18-24
P1S1 6070 EFR(NBFR), Seal Coat 1d 06-20-24 06-21-24
P1S1 6080 EFR(NBFR), SP-B (4") 1d 06-29-24 07-01-24
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RAMP 2, Embankment
RAMP 2, Install Drill Shafts for Illumination (4)

RAMP 2, Cement Stabilized Subgrade (8")
RAMP 2, Flex Base (10")
RAMP 2, Seal Coat

RAMP 2, SP-B (5")
RAMP 2, PFC (1.25")
CHURCH ST, Construct From Sta. 51+85 to 55+30
CHURCH ST, Asphalt Planing/Milling
CHURCH ST, Inlay
WFR (SBFR), Construct from Sta. Church St to 1865+00

WFR (SBFR), Shift Traffic
WFR (SBFR), Excavation
WFR (SBFR), Embankment
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), SP-B (4")

07-13-24, PH1S1B
07-13-24, EAST FRONTAGE ROAD (EFR)

EFR(NBFR), Remove Stab Base & Asph
EFR(NBFR), Construct Transition
SUP, Construct FM 27 SUP
SUP, Concrete (5")

07-13-24, MILESTONE 2
IH 45, Install PCTB
RAMP 5, Construct Outside
RAMP 5, Install PCTB
RAMP 5, Excavation
RAMP 5, Embankment
RAMP 5, Cement Stabilized Subgrade (8")
RAMP 5, Flex Base (10")
RAMP 5, Seal Coat
RAMP 5, SP-B (5")
RAMP 5, PFC (1.25")

IH 45, Remove Stab Base & Asph EB Ramp at US84
EFR(NBFR), Construct Outside From US 84 TO Sta 2916+00

EFR(NBFR), Shift Traffic
EFR(NBFR), Excavation
EFR(NBFR), Embankment
EFR(NBFR), Cement Stabilized Subgrade(8")
EFR(NBFR), Cement Stabilized Base (8")
EFR(NBFR), Seal Coat
EFR(NBFR), SP-B (4")

IH-45 FR - BRY 10-26-22 11:39
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Critical Remaining Work
Milestone
Summary
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P1S1 6085 EFR(NBFR), SP-C (2") 1d 07-01-24 07-02-24
P1S1 6100 EFR(NBFR)/RAMP 5, Install WZ Pavement Markings 2d 07-02-24 07-04-24
P1S1 6105 US 84, Install Traffic Signal 20d 06-13-24 07-09-24
P1S1 6107 RAMP 5, Remove PCTB 4d 07-10-24 07-13-24

PH1S1CPH1S1C 25d 07-15-24 08-19-24
EAST FRONTAGE ROEAST FRONTAGE ROAD (EFR) 25d 07-15-24 08-19-24

A1000 EFR(NBFR), Temporary Widening 1d 07-15-24 07-15-24
A1010 US 84, Remove Stab Base & Asph 1d 07-16-24 07-16-24
P1S1 6390 SUP @ US 84, Construct US 84 SUP 0d 07-16-24 07-16-24
P1S1 6400 SUP @ US 84, Concrete (5") 2d 07-17-24 07-22-24
MILESTONE 3MILESTONE 3 26d 07-16-24 08-19-24

P1S1 6150 EFR(NBFR), Construct From Sta. 2906+00 to US 84 0d 07-16-24 07-16-24
P1S1 6160 EFR(NBFR), Install PCTB 1d 07-16-24 07-16-24
P1S1 6170 EFR(NBFR), Excavation 1d 07-17-24 07-17-24
P1S1 6180 US 84, Remove Stab Base & Asph 1d 07-17-24 07-17-24
P1S1 6185 EFR(NBFR), Embankment 4d 07-18-24 07-23-24
P1S1 6187 US 84, Install Traffic Signal 20d 07-23-24* 08-17-24
P1S1 6190 SUP @ US 84, Construct US 84 SUP 0d 07-24-24 07-24-24
P1S1 6195 SUP @ US 84, Concrete (5") 1d 07-24-24 07-24-24
P1S1 6210 EFR(NBFR), Cement Stabilized Subgrade(8") 2d 07-24-24 07-25-24
P1S1 6220 EFR(NBFR), Cement Stabilized Base (8") 2d 07-29-24 07-30-24
P1S1 6230 EFR(NBFR), Seal Coat 1d 08-02-24 08-02-24
P1S1 6240 EFR(NBFR), SP-B (4") 1d 08-12-24 08-12-24
P1S1 6250 EFR(NBFR), SP-C (2") 1d 08-13-24 08-14-24
P1S1 6260 EFR(NBFR), Install WZ Pavement Markings 1d 08-14-24 08-15-24
P1S1 6265 EFR(NBFR), Remove PCTB 1d 08-17-24 08-19-24

PH1ST2PH1ST2 25d 08-19-24 10-21-24

EAST FRONTAGE ROEAST FRONTAGE ROAD (EFR) 25d 08-19-24 10-21-24
P1S2 6440 EFR (NBFR),  Construct Outside From Sta. 2919+00 to 

2942+00
0d 08-19-24 08-19-24

P1S2 6450 EFR(NBFR), Excavation 3d 08-19-24 08-22-24
P1S2 6460 EFR(NBFR), Embankment 3d 08-26-24 08-28-24
P1S2 6480 EFR(NBFR), Cement Stabilized Reclaimed Base(8") 3d 08-29-24 09-09-24
P1S2 6490 EFR(NBFR), Cement Stabilized Base (8") 3d 09-12-24 09-18-24
P1S2 6500 EFR(NBFR), Seal Coat 1d 09-24-24 09-24-24
P1S2 6505 EFR(NBFR), SP-C (4") 2d 09-25-24 09-30-24
P1S2 6510 EFR(NBFR), SP-C (2") 2d 09-30-24 10-02-24
P1S2 6515 SUP, Construct Shared Use Path along EFR 0d 10-02-24 10-02-24
P1S2 6530 SUP, Concrete (5") 6d 10-02-24 10-21-24

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 12d 08-29-24 09-30-24
P1S2 6290 WFR (SBFR),  Construct Outside From Sta. 1865+00 to 

1870+00
0d 08-29-24 08-29-24

P1S2 6300 WFR (SBFR), Excavation 1d 08-29-24 09-04-24
P1S2 6320 WFR (SBFR), Embankment 1d 09-04-24 09-05-24
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EFR(NBFR), SP-C (2")
EFR(NBFR)/RAMP 5, Install WZ Pavement Markings
US 84, Install Traffic Signal
RAMP 5, Remove PCTB

08-19-24, PH1S1C
08-19-24, EAST FRONTAGE ROAD (EFR)

EFR(NBFR), Temporary Widening
US 84, Remove Stab Base & Asph
SUP @ US 84, Construct US 84 SUP
SUP @ US 84, Concrete (5")

08-19-24, MILESTONE 3
EFR(NBFR), Construct From Sta. 2906+00 to US 84
EFR(NBFR), Install PCTB
EFR(NBFR), Excavation
US 84, Remove Stab Base & Asph
EFR(NBFR), Embankment

US 84, Install Traffic Signal
SUP @ US 84, Construct US 84 SUP
SUP @ US 84, Concrete (5")
EFR(NBFR), Cement Stabilized Subgrade(8")
EFR(NBFR), Cement Stabilized Base (8")
EFR(NBFR), Seal Coat
EFR(NBFR), SP-B (4")
EFR(NBFR), SP-C (2")
EFR(NBFR), Install WZ Pavement Markings
EFR(NBFR), Remove PCTB

10-21-24, PH1ST2

10-21-24, EAST FRONTAGE ROAD (EFR)
EFR (NBFR),  Construct Outside From Sta. 2919+00 to 2942+00

EFR(NBFR), Excavation
EFR(NBFR), Embankment
EFR(NBFR), Cement Stabilized Reclaimed Base(8")
EFR(NBFR), Cement Stabilized Base (8")
EFR(NBFR), Seal Coat
EFR(NBFR), SP-C (4")
EFR(NBFR), SP-C (2")
SUP, Construct Shared Use Path along EFR

SUP, Concrete (5")
09-30-24, WEST FRONTAGE ROAD (WFR)

WFR (SBFR),  Construct Outside From Sta. 1865+00 to 1870+00

WFR (SBFR), Excavation
WFR (SBFR), Embankment
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P1S2 6340 WFR (SBFR), Cement Stabilized Subgrade(8") 1d 09-09-24 09-09-24
P1S2 6350 WFR (SBFR), Flex Base (8") 1d 09-12-24 09-16-24
P1S2 6365 WFR (SBFR), Seal Coat 1d 09-16-24 09-17-24
P1S2 6370 WFR (SBFR), SP-C (3") 1d 09-17-24 09-18-24
P1S2 6375 WFR (SBFR), Install PCTB 1d 09-18-24 09-19-24
P1S2 6585 WFR, Construct Outside From E. of Clarian to CR 606 0d 09-23-24 09-23-24
P1S2 6587 WFR, Shift Traffic 1d 09-23-24 09-23-24
P1S2 6590 WFR, Asphalt Planing/Milling 2d 09-24-24 09-25-24
P1S2 6650 WFR, SP-C (2") 1d 09-26-24 09-30-24
P1S2 6790 WFR (SBFR), Remove PCTB 1d 09-09-24 09-09-24

PHASE 2PHASE 2 305d 09-10-24 11-17-25

PH2S1APH2S1A 148d 09-10-24 04-09-25
WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 148d 09-10-24 04-09-25

P2S1A  6800 WFR (SBFR), Install  & Maintain Work Zone Signs 1d 09-10-24 09-10-24
P2S1A  6805 WFR (SBFR), Temporary Pavement Sta. 1961+27  to 

1978+59
1d 09-11-24 09-11-24

P2S1A  6810 WFR (SBFR), Temporary Pavement Sta. 1909+94  to 
1919+98

1d 09-12-24 09-16-24

P2S1A  6812 WFR(SBFR), Install PCTB 1d 09-16-24 09-17-24
P2S1A  6815 WFR (SBFR), Construct Inside from 1870+00 to 1899+72 0d 09-17-24 09-17-24

P2S1A  6820 WFR (SBFR), Shift Traffic 1d 09-17-24 09-18-24
P2S1A  6830 WFR (SBFR), Excavation 2d 09-18-24 09-23-24
P2S1A  6840 WFR (SBFR), Embankment 4d 09-24-24 10-02-24
P2S1A  6850 WFR (SBFR), Cement Stabilized Subgrade (8") 3d 10-02-24 10-09-24
P2S1A  6855 WFR (SBFR), Flex Base (8") 2d 10-09-24 10-15-24
P2S1A  6865 WFR (SBFR), Seal Coat 2d 10-15-24 10-21-24
P2S1A  6870 WFR (SBFR), SP-C (3") 3d 10-21-24 10-24-24
P2S1A  6900 RAMP 4 & 6, Install PCTB 2d 10-28-24 10-29-24
P2S1A  6910 RAMP 4, Excavation 2d 10-28-24 10-29-24
P2S1A  6930 RAMP 4, Embankment 1d 11-04-24 11-04-24
P2S1A  6935 RAMP 4, Cement Stabilized Subgrade (8") 2d 11-05-24 11-06-24
P2S1A  6950 RAMP 4, Flex Base (10") 2d 11-07-24 11-12-24
P2S1A  6960 RAMP 4, Seal Coat 1d 11-26-24 11-27-24
P2S1A  6970 RAMP 4, SP-B (5") 2d 11-27-24 12-03-24
P2S1A  6990 RAMP 4, PFC (1.25") 1d 12-03-24 12-04-24
P2S1A  7000 RAMP 6, Excavation 4d 10-28-24 11-06-24
P2S1A  7010 RAMP 6, Embankment 4d 11-06-24 11-14-24
P2S1A  7015 RAMP 6, Cement Stabilized Subgrade (8") 4d 11-18-24 11-25-24
P2S1A  7040 RAMP 6, Flex Base (10") 4d 11-26-24 12-04-24
P2S1A  7050 RAMP 6, Seal Coat 2d 12-18-24 12-30-24
P2S1A  7060 RAMP 6, SP-B (5") 4d 12-30-24 01-08-25
P2S1A  7080 RAMP 6, PFC (1.25") 2d 01-08-25 01-14-25
P2S1A  7510 US 84, Construct From Sta. 51+04 to 56+97 0d 01-14-25 01-14-25
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WFR (SBFR), Cement Stabilized Subgrade(8")
WFR (SBFR), Flex Base (8")
WFR (SBFR), Seal Coat
WFR (SBFR), SP-C (3")
WFR (SBFR), Install PCTB
WFR, Construct Outside From E. of Clarian to CR 606
WFR, Shift Traffic
WFR, Asphalt Planing/Milling
WFR, SP-C (2")

WFR (SBFR), Remove PCTB
11-17-25, PHASE 2

04-09-25, PH2S1A
04-09-25, WEST FRONTAGE ROAD (WFR)

WFR (SBFR), Install  & Maintain Work Zone Signs
WFR (SBFR), Temporary Pavement Sta. 1961+27  to 1978+59

WFR (SBFR), Temporary Pavement Sta. 1909+94  to 1919+98

WFR(SBFR), Install PCTB
WFR (SBFR), Construct Inside from 1870+00 to 1899+72

WFR (SBFR), Shift Traffic
WFR (SBFR), Excavation
WFR (SBFR), Embankment
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Flex Base (8")
WFR (SBFR), Seal Coat
WFR (SBFR), SP-C (3")
RAMP 4 & 6, Install PCTB
RAMP 4, Excavation
RAMP 4, Embankment
RAMP 4, Cement Stabilized Subgrade (8")
RAMP 4, Flex Base (10")

RAMP 4, Seal Coat
RAMP 4, SP-B (5")
RAMP 4, PFC (1.25")

RAMP 6, Excavation
RAMP 6, Embankment
RAMP 6, Cement Stabilized Subgrade (8")
RAMP 6, Flex Base (10")

RAMP 6, Seal Coat
RAMP 6, SP-B (5")
RAMP 6, PFC (1.25")
US 84, Construct From Sta. 51+04 to 56+97

IH-45 FR - BRY 10-26-22 11:39
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P2S1A  7520 US 84, Excavation 1d 01-14-25 01-15-25
P2S1A  7530 US 84, Embankment 4d 01-08-25 01-15-25
P2S1A  7540 US 84, Cement Stabilized Subgrade (8") 2d 01-13-25 01-15-25
P2S1A  7550 US 84, Prime Coat 2d 01-21-25 01-22-25
P2S1A  7560 US 84, SP-B (4") 1d 01-28-25 01-29-25
P2S1A  7570 US 84, SP-C (2") 1d 01-29-25 02-03-25
P2S1A  7680 WFR (SBFR), Construct Inside from 1908+00 to 1947+00 0d 10-28-24 10-28-24

P2S1A  7685 WFR (SBFR), Shift Traffic 1d 10-28-24 10-28-24
P2S1A  7700 WFR (SBFR), Excavation 2d 10-29-24 11-04-24
P2S1A  7710 WFR (SBFR), Embankment 4d 11-05-24 11-13-24
P2S1A  7715 WFR (SBFR)), Install Traffic Signals 10d 11-13-24 12-09-24
P2S1A  7720 WFR (SBFR), Cement Stabilized Subgrade (8") 4d 11-13-24 11-20-24
P2S1A  7730 WFR (SBFR), Cement Stabilized Base (8") 3d 11-21-24 11-27-24
P2S1A  7735 WFR (SBFR). Seal Coat 1d 11-27-24 12-02-24
P2S1A  7740 WFR (SBFR), SP-B (4") 4d 12-09-24 12-16-24
MILESTONE 4MILESTONE 4 34d 01-14-25 02-27-25

P2S1A  8050 FM 27, Remove Asphalt & Stabilized Base 1d 01-15-25 01-16-25
P2S1A  8060 FM 27, Construct From Sta. 48+66 to 54+88 (WB) 0d 01-16-25 01-16-25
P2S1A  8065 FM 27, Implement 3-Way Stop/Remove Existing Traffic 

Signals
4d 01-16-25 01-22-25

P2S1A  8070 FM 27, Excavation 1d 01-16-25 01-17-25
P2S1A  8080 FM 27, Embankment 3d 01-14-25 01-17-25
P2S1A  8085 FM 27, Install Intersection Signs 1d 01-17-25 01-18-25
P2S1A  8090 FM 27, Cement Stabilized Subgrade (8") 1d 01-16-25 01-17-25
P2S1A  8110 FM 27, Prime Coat 1d 01-17-25 01-18-25
P2S1A  8120 FM 27, SP-B (4") 1d 01-18-25 01-20-25
P2S1A  8125 FM 27, SP-C (2") 1d 01-20-25 01-21-25
P2S1A  8130 RAMP 7, Excavation 3d 01-21-25 01-24-25
P2S1A  8140 RAMP 7, Construct RCP Culvert Sta. 970+00 1d 01-24-25 01-25-25
P2S1A  8150 RAMP 7, Embankment 1d 01-24-25 01-25-25
P2S1A  8160 RAMP 7, Cement Stabilized Subgrade (8") 2d 01-25-25 01-28-25
P2S1A  8180 RAMP 7, Flex Base (10") 2d 01-28-25 01-30-25
P2S1A  8190 RAMP 7, Seal Coat 1d 01-30-25 01-31-25
P2S1A  8200 RAMP 7, SP-B (5") 1d 01-31-25 02-01-25
P2S1A  8220 RAMP 7, PFC (1.25") 1d 02-01-25 02-03-25
P2S1A  8230 WFR (SBFR), Construct Inside from 1957+00 to 1973+00 0d 01-25-25 01-25-25

P2S1A  8250 WFR (SBFR), Excavation 3d 01-25-25 01-29-25
P2S1A  8260 WFR (SBFR), Embankment 8d 01-29-25 02-08-25
P2S1A  8265 FM 27, Install Traffic Signal 10d 02-08-25 02-21-25
P2S1A  8270 WFR (SBFR), Cement Stabilized Subgrade (8") 1d 02-08-25 02-10-25
P2S1A  8280 WFR (SBFR), Cement Stabilized Base (8") 1d 02-10-25 02-11-25
P2S1A  8285 WFR (SBFR), Seal Coat 1d 02-12-25 02-13-25
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US 84, Excavation
US 84, Embankment
US 84, Cement Stabilized Subgrade (8")
US 84, Prime Coat
US 84, SP-B (4")
US 84, SP-C (2")

WFR (SBFR), Construct Inside from 1908+00 to 1947+00

WFR (SBFR), Shift Traffic
WFR (SBFR), Excavation
WFR (SBFR), Embankment

WFR (SBFR)), Install Traffic Signals
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Cement Stabilized Base (8")
WFR (SBFR). Seal Coat

WFR (SBFR), SP-B (4")
02-27-25, MILESTONE 4

FM 27, Remove Asphalt & Stabilized Base
FM 27, Construct From Sta. 48+66 to 54+88 (WB)
FM 27, Implement 3-Way Stop/Remove Existing Traffic Signals

FM 27, Excavation
FM 27, Embankment
FM 27, Install Intersection Signs
FM 27, Cement Stabilized Subgrade (8")
FM 27, Prime Coat
FM 27, SP-B (4")
FM 27, SP-C (2")
RAMP 7, Excavation
RAMP 7, Construct RCP Culvert Sta. 970+00
RAMP 7, Embankment
RAMP 7, Cement Stabilized Subgrade (8")
RAMP 7, Flex Base (10")
RAMP 7, Seal Coat
RAMP 7, SP-B (5")
RAMP 7, PFC (1.25")

WFR (SBFR), Construct Inside from 1957+00 to 1973+00

WFR (SBFR), Excavation
WFR (SBFR), Embankment

FM 27, Install Traffic Signal
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Cement Stabilized Base (8")
WFR (SBFR), Seal Coat

IH-45 FR - BRY 10-26-22 11:39

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45
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P2S1A  8290 WFR (SBFR), SP-B (4") 4d 02-13-25 02-18-25
P2S1A  8310 WFR (SBFR), SP-C (2") 3d 02-22-25 02-25-25
P2S1A  8320 WFR (SBFR)/FM 27/RAMP 7, Install WZ Pavement 

Markings
1d 02-26-25 02-27-25

MILESTONE 4AMILESTONE 4A 32d 02-27-25 04-09-25
P2S1A  7090 WFR (SBFR), Construct FM 27 & WFR(SBFR) 0d 02-27-25 02-27-25
P2S1A  7100 IH 45, Install PCTB 4d 02-27-25 03-05-25
P2S1A  7195 FM 27, Remove Asphalt & Stabilized Base 1d 03-05-25 03-06-25
P2S1A  7400 FM 27, Construct From Sta. 48+66 to 54+88 (EB) 0d 03-06-25 03-06-25
P2S1A  7410 FM 27, Excavation 1d 03-06-25 03-07-25
P2S1A  7417 FM 27, Install Intersection Signs 1d 03-07-25 03-08-25
P2S1A  7420 FM 27, Embankment 3d 03-03-25 03-07-25
P2S1A  7425 FM 27, Install Traffic Signal 10d 03-07-25 03-20-25
P2S1A  7430 FM 27, Cement Stabilized Subgrade (8") 1d 03-06-25 03-07-25
P2S1A  7440 FM 27, Prime Coat 1d 03-10-25 03-11-25
P2S1A  7450 FM 27, SP-B (4") 1d 03-13-25 03-14-25
P2S1A  7460 FM 27, SP-C (2") 1d 03-14-25 03-15-25
P2S1A  8000 WFR (SBFR), Construct Inside from 1947+00 TO 1956+68 0d 03-06-25 03-06-25

P2S1A  8005 WFR (SBFR), Shift Traffic 1d 03-06-25 03-07-25
P2S1A  8010 WFR (SBFR), Excavation 3d 03-07-25 03-11-25
P2S1A  8015 WFR (SBFR), Embankment 8d 03-11-25 03-21-25
P2S1A  8020 WFR (SBFR), Cement Stabilized Subgrade (8") 4d 03-21-25 03-27-25
P2S1A  8025 WFR (SBFR), Cement Stabilized Base (8") 2d 03-27-25 03-29-25
P2S1A  8027 WFR (SBFR), Seal Coat 1d 03-29-25 03-31-25
P2S1A  8030 WFR (SBFR), SP-B (4") 4d 03-31-25 04-04-25
P2S1A  8040 WFR (SBFR), SP-C (2") 3d 04-04-25 04-08-25
P2S1A  8240 WFR (SBFR)/FM 27, Install WZ Pavement Markings 1d 04-08-25 04-09-25

PH2S1BPH2S1B 69d 04-09-25 07-17-25
WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 69d 04-09-25 07-17-25

P2S1B 7320 IH 45, Install PCTB 1d 04-09-25 04-14-25
P2S1B 7325 US 84, Remove Stab Base & Asphalt 4d 04-14-25 04-23-25
P2S1B 7328 IH 45, Remove PCTB 1d 04-23-25 04-24-25
P2S1B 7330 BAILIFF ST, Construct Roadway 0d 04-24-25 04-24-25
P2S1B 7340 BAILIFF ST, Remove Stab Base & Asphalt 1d 04-24-25 04-28-25
P2S1B 7360 BAILIFF ST, Cement Stabilized Subgrade (8") 3d 04-28-25 05-06-25
P2S1B 7370 BAILIFF ST, Cement Stabilized Base (8") 1d 05-20-25 05-21-25
P2S1B 7380 BAILIFF ST, Seal Coat 1d 05-21-25 05-22-25
P2S1B 7382 BAILIFF ST, SP-B (4") 1d 05-22-25 05-28-25
P2S1B 7384 BAILIFF ST, SP-C (2") 1d 05-28-25 06-02-25
P2S1B 7390 WFR (SBFR), Widen Roadway From Sta 2005+00 to 

2017+80
0d 06-02-25 06-02-25

P2S1B 7400 WFR (SBFR), Excavation 2d 06-02-25 06-04-25
P2S1B 7410 WFR (SBFR), Embankment 1d 06-04-25 06-09-25
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WFR (SBFR), SP-B (4")
WFR (SBFR), SP-C (2")
WFR (SBFR)/FM 27/RAMP 7, Install WZ Pavement Markings

04-09-25, MILESTONE 4A
WFR (SBFR), Construct FM 27 & WFR(SBFR)
IH 45, Install PCTB
FM 27, Remove Asphalt & Stabilized Base
FM 27, Construct From Sta. 48+66 to 54+88 (EB)
FM 27, Excavation
FM 27, Install Intersection Signs
FM 27, Embankment

FM 27, Install Traffic Signal
FM 27, Cement Stabilized Subgrade (8")
FM 27, Prime Coat
FM 27, SP-B (4")
FM 27, SP-C (2")

WFR (SBFR), Construct Inside from 1947+00 TO 1956+68

WFR (SBFR), Shift Traffic
WFR (SBFR), Excavation
WFR (SBFR), Embankment
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Cement Stabilized Base (8")
WFR (SBFR), Seal Coat
WFR (SBFR), SP-B (4")
WFR (SBFR), SP-C (2")
WFR (SBFR)/FM 27, Install WZ Pavement Markings

07-17-25, PH2S1B
07-17-25, WEST FRONTAGE ROAD (WFR)

IH 45, Install PCTB
US 84, Remove Stab Base & Asphalt
IH 45, Remove PCTB
BAILIFF ST, Construct Roadway
BAILIFF ST, Remove Stab Base & Asphalt
BAILIFF ST, Cement Stabilized Subgrade (8")

BAILIFF ST, Cement Stabilized Base (8")
BAILIFF ST, Seal Coat
BAILIFF ST, SP-B (4")
BAILIFF ST, SP-C (2")
WFR (SBFR), Widen Roadway From Sta 2005+00 to 2017+80

WFR (SBFR), Excavation
WFR (SBFR), Embankment

IH-45 FR - BRY 10-26-22 11:39

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45
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Activity ID Activity Name Original

Duration

Start Finish

P2S1B 7420 WFR (SBFR), Cement Stabilized Subgrade (8") 1d 06-09-25 06-10-25
P2S1B 7430 WFR (SBFR), Cement Stabilized Base (8") 1d 06-10-25 06-11-25
P2S1B 7440 WFR (SBFR), Seal Coat 1d 06-11-25 06-12-25
P2S1B 7450 WFR (SBFR), SP-B (4") 1d 06-16-25 06-17-25
P2S1B 7460 WFR (SBFR), SP-C (2") 1d 06-17-25 06-18-25
P2S1B 7470 SUP, Construct FM 27 Shared Use Path 0d 06-18-25 06-18-25
P2S1B 7490 SUP, Concrete (5") 2d 06-18-25 06-23-25
P2S1B 7510 IH 45, Remove PCTB 2d 06-23-25 06-25-25
MILESTONE 5MILESTONE 5 15d 06-25-25 07-17-25

P2S1B  7520 WFR (SBFR), Construct Roadway From Sta 1905+00 to 
1908+00

0d 06-25-25 06-25-25

P2S1B  7530 IH 45, Install PCTB @ Exit 197 1d 06-25-25 06-26-25
P2S1B 7535 SUP, Concrete (5") 1d 07-09-25 07-10-25
P2S1B 7540 WFR (SBFR), Excavation 1d 06-26-25 06-27-25
P2S1B 7550 WFR (SBFR), Embankment 1d 06-27-25 06-28-25
P2S1B 7555 WFR (SBFR), Activate New Signals 7d 06-27-25 07-08-25
P2S1B 7560 WFR (SBFR), Cement Stabilized Subgrade (8") 1d 06-28-25 06-30-25
P2S1B 7565 WFR (SBFR), Cement Stabilized Base (8") 4d 06-30-25 07-07-25
P2S1B 7580 WFR (SBFR), SP-B (4") 1d 07-07-25 07-08-25
P2S1B 7600 WFR (SBFR), SP-C (2") 1d 07-08-25 07-09-25
P2S1B 7610 WFR (SBFR), Install WZ Pavement Markings & Markers 2d 07-09-25 07-12-25
P2S1B 7620 SUP, Construct US 84 Shared Use Path 0d 07-09-25 07-09-25
P2S1B 7660 WFR (SBFR), Remove Stab Base & Asph Exit 197 4d 07-12-25 07-17-25
P2S1B 7670 WFR (SBFR), Remove existing signals 4d 07-08-25 07-14-25

PH2S1CPH2S1C 3d 07-14-25 07-21-25
WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 3d 07-14-25 07-21-25

P2S1C  7800 WFR (SBFR), Construct Driveways, From Sta. 1907+00 to 
1910+00

1d 07-14-25 07-15-25

P2S1C  7810 WFR (SBFR), Remove Stab Base & Asphalt 2d 07-15-25 07-21-25
P2S1C  7820 SUP, Construct US 84 Shared Use Path 1d 07-15-25 07-16-25

PH2S2PH2S2 49d 07-21-25 11-17-25
WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 49d 07-21-25 11-17-25

P2S2   7700 WFR (SBFR), Construct Roadway, SUP and Driveways 0d 07-21-25 07-21-25
P2S2   7705 WFR(SBFR), Install PCTB 3d 07-21-25 07-23-25
P2S2   7710 WFR (SBFR), Shift Traffic 1d 07-28-25 07-28-25
P2S2   7720 SUP, Construct US 84 Shared Use Path 0d 07-29-25 07-29-25
P2S2   7740 SUP, Concrete (5") 6d 07-29-25 08-12-25
P2S2   7860 WFR (SBFR), Construct Widening from Sta. 1870+00 to 

1900+00
0d 08-12-25 08-12-25

P2S2   7870 WFR (SBFR), Shift Traffic 1d 08-12-25 08-13-25
P2S2   7880 WFR (SBFR), Excavation 1d 08-13-25 08-14-25
P2S2   7890 WFR (SBFR), Embankment 3d 08-18-25 08-20-25
P2S2   7900 WFR (SBFR), Cement Stabilized Subgrade (8") 3d 08-21-25 08-27-25
P2S2   7910 WFR (SBFR), Prime Coat 1d 08-27-25 09-03-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
2023 2024 2025 2026 2027

WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Cement Stabilized Base (8")
WFR (SBFR), Seal Coat
WFR (SBFR), SP-B (4")
WFR (SBFR), SP-C (2")
SUP, Construct FM 27 Shared Use Path
SUP, Concrete (5")
IH 45, Remove PCTB

07-17-25, MILESTONE 5
WFR (SBFR), Construct Roadway From Sta 1905+00 to 1908+00

IH 45, Install PCTB @ Exit 197
SUP, Concrete (5")

WFR (SBFR), Excavation
WFR (SBFR), Embankment
WFR (SBFR), Activate New Signals

WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Cement Stabilized Base (8")
WFR (SBFR), SP-B (4")
WFR (SBFR), SP-C (2")
WFR (SBFR), Install WZ Pavement Markings & Markers
SUP, Construct US 84 Shared Use Path
WFR (SBFR), Remove Stab Base & Asph Exit 197
WFR (SBFR), Remove existing signals
07-21-25, PH2S1C
07-21-25, WEST FRONTAGE ROAD (WFR)
WFR (SBFR), Construct Driveways, From Sta. 1907+00 to 1910+00

WFR (SBFR), Remove Stab Base & Asphalt
SUP, Construct US 84 Shared Use Path

11-17-25, PH2S2
11-17-25, WEST FRONTAGE ROAD (WFR)

WFR (SBFR), Construct Roadway, SUP and Driveways
WFR(SBFR), Install PCTB
WFR (SBFR), Shift Traffic
SUP, Construct US 84 Shared Use Path

SUP, Concrete (5")
WFR (SBFR), Construct Widening from Sta. 1870+00 to 1900+00

WFR (SBFR), Shift Traffic
WFR (SBFR), Excavation
WFR (SBFR), Embankment
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Prime Coat

IH-45 FR - BRY 10-26-22 11:39

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45

CSJ: 0675-01-069 ETC.
100% Submittal
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P2S2   7915 WFR (SBFR), SP-B (4") 4d 09-03-25 09-15-25
P2S2   7920 WFR (SBFR), SP-C (2") 3d 09-15-25 09-22-25
P2S2  7980 WFR (SBFR), Construct Widening from Sta. 1911+00 to 

1949+00
0d 09-22-25 09-22-25

P2S2  8050 WFR (SBFR), Excavation 2d 09-22-25 09-24-25
P2S2  8130 WFR (SBFR), Embankment 4d 09-24-25 10-06-25
P2S2  8140 WFR (SBFR), Cement Stabilized Subgrade (8") 3d 10-06-25 10-09-25
P2S2  8150 WFR (SBFR), Cement Stabilized Base (8") 2d 10-09-25 10-14-25
P2S2  8155 WFR (SBFR), Seal Coat 1d 10-14-25 10-15-25
P2S2 8160 WFR (SBFR), SP-B (4") 2d 10-16-25 10-21-25
P2S2 8165 WFR (SBFR), SP-C (2") 2d 10-21-25 10-27-25
P2S2 8170 EFR(NBFR), Construct Pavement STA 2863+00 to STA 

2880+00
5d 10-27-25* 11-05-25

P2S2 8180 Regrade front slope to 6:1 and ditch line from Ramp 1 STA 
28+00 to STA 32+00

4d 11-05-25* 11-17-25

PH3PH3 55d 11-17-25 03-25-26

P3S1AP3S1A 1d 11-17-25 11-18-25
WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 1d 11-17-25 11-18-25

P3S1A   7765 WFR (SBFR), Widen Roadway From Sta. 1973+00 to 
2025+61

0d 11-17-25 11-17-25

P3S1A   7790 WFR (SBFR), Cement Stabilized Subgrade (8") 1d 11-17-25 11-18-25
P3S1BP3S1B 1d 11-18-25 11-19-25

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 1d 11-18-25 11-19-25
P3S1A   8190 WFR (SBFR), Widen Roadway From Sta. 1973+00 to 

2025+61
0d 11-18-25 11-18-25

P3S1A   8220 WFR (SBFR), Cement Stabilized Subgrade (8") 1d 11-18-25 11-19-25
P3S1CP3S1C 4d 11-19-25 12-02-25

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 4d 11-19-25 12-02-25
P3S1C  8350 WFR (SBFR), Rehab Roadway From Sta. 1973+00 to 

2025+61
0d 11-19-25 11-19-25

P3S1C  8390 WFR (SBFR), Rework Base(8") 4d 11-19-25 12-02-25
P3S1DP3S1D 4d 12-02-25 12-10-25

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 4d 12-02-25 12-10-25
P3S1D   8430 WFR (SBFR), Rehab Roadway From Sta. 1973+00 to 

2025+61
0d 12-02-25 12-02-25

P3S1D   8470 WFR (SBFR), Rework Base(8") 4d 12-02-25 12-10-25
P3S1EP3S1E 4d 12-10-25 12-18-25

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 4d 12-10-25 12-18-25
P3S1E   8510 WFR (SBFR),  Roadway From Sta. 1973+00 to 2025+61 0d 12-10-25 12-10-25

P3S1E   8540 WFR (SBFR), Cement Stabilized Base (4") 4d 12-10-25 12-18-25
P3S1FP3S1F 4d 12-18-25 12-30-25

WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 4d 12-18-25 12-30-25
P3S1F   8520 WFR (SBFR), Roadway From Sta. 1973+00 to 2025+61 0d 12-18-25 12-18-25
P3S1F   8560 WFR (SBFR), Cement Stabilized Base (4") 4d 12-18-25 12-30-25

P3S1GP3S1G 4d 12-30-25 01-07-26

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
2023 2024 2025 2026 2027

WFR (SBFR), SP-B (4")
WFR (SBFR), SP-C (2")
WFR (SBFR), Construct Widening from Sta. 1911+00 to 1949+00

WFR (SBFR), Excavation
WFR (SBFR), Embankment
WFR (SBFR), Cement Stabilized Subgrade (8")
WFR (SBFR), Cement Stabilized Base (8")
WFR (SBFR), Seal Coat
WFR (SBFR), SP-B (4")
WFR (SBFR), SP-C (2")
EFR(NBFR), Construct Pavement STA 2863+00 to STA 2880+00

Regrade front slope to 6:1 and ditch line from Ramp 1 STA 28+00 to STA 32

03-25-26, PH3

11-18-25, P3S1A
11-18-25, WEST FRONTAGE ROAD (WFR)
WFR (SBFR), Widen Roadway From Sta. 1973+00 to 2025+61

WFR (SBFR), Cement Stabilized Subgrade (8")
11-19-25, P3S1B
11-19-25, WEST FRONTAGE ROAD (WFR)
WFR (SBFR), Widen Roadway From Sta. 1973+00 to 2025+61

WFR (SBFR), Cement Stabilized Subgrade (8")
12-02-25, P3S1C
12-02-25, WEST FRONTAGE ROAD (WFR)

WFR (SBFR), Rehab Roadway From Sta. 1973+00 to 2025+61

WFR (SBFR), Rework Base(8")
12-10-25, P3S1D
12-10-25, WEST FRONTAGE ROAD (WFR)

WFR (SBFR), Rehab Roadway From Sta. 1973+00 to 2025+61

WFR (SBFR), Rework Base(8")
12-18-25, P3S1E
12-18-25, WEST FRONTAGE ROAD (WFR)

WFR (SBFR),  Roadway From Sta. 1973+00 to 2025+61

WFR (SBFR), Cement Stabilized Base (4")
12-30-25, P3S1F
12-30-25, WEST FRONTAGE ROAD (WFR)

WFR (SBFR), Roadway From Sta. 1973+00 to 2025+61
WFR (SBFR), Cement Stabilized Base (4")
01-07-26, P3S1G

IH-45 FR - BRY 10-26-22 11:39

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
IH 45
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Activity ID Activity Name Original
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WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 4d 12-30-25 01-07-26
P3S1F   8580 WFR (SBFR), Roadway From Sta. 1973+00 to 2025+61 0d 12-30-25 12-30-25
P3S1F   8590 WFR (SBFR), SP-B (4") 4d 12-30-25 01-07-26

P3S1HP3S1H 4d 01-07-26 01-15-26
WEST FRONTAGE ROWEST FRONTAGE ROAD (WFR) 4d 01-07-26 01-15-26

P3S1F   8610 WFR (SBFR), Roadway From Sta. 1973+00 to 2025+61 0d 01-07-26 01-07-26
P3S1F   8620 WFR (SBFR), SP-B (4") 4d 01-07-26 01-15-26

P3S2P3S2 30d 01-15-26 03-25-26
P1S1 5770 RAMP 9, Construct from Beg to Sta. 1865+00 0d 01-15-26 01-15-26
P1S1 5775 RAMP 9, Install PCTB 3d 01-15-26 01-21-26
P1S1 5780 RAMP 9, Excavation 1d 01-21-26 01-26-26
P1S1 5790 RAMP 9, Embankment 12d 01-26-26 02-23-26
P1S1 5800 RAMP 9, Cement Stabilized Subgrade (8") 3d 02-23-26 02-26-26
P1S1 5820 RAMP 9, Flex Base (10") 3d 02-26-26 03-04-26
P1S1 5830 RAMP 9, Seal Coat 1d 03-18-26 03-23-26
P1S1 5840 RAMP 9, SP-B (5") 1d 03-23-26 03-24-26
P1S1 5860 RAMP 9, PFC (1.25") 1d 03-24-26 03-25-26

FINAL WORKFINAL WORK 27d 03-25-26 05-26-26

P3S1F  8715 SP-C (2") 11d 03-25-26 04-20-26
P3S1F  8720 WFR (SBFR), Install Final Pavement Markings & Markers 10d 04-20-26 05-11-26
P3S1F  8730 Project Clean up 6d 05-11-26 05-26-26

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
2023 2024 2025 2026 2027

01-07-26, WEST FRONTAGE ROAD (WFR)
WFR (SBFR), Roadway From Sta. 1973+00 to 2025+61
WFR (SBFR), SP-B (4")
01-15-26, P3S1H
01-15-26, WEST FRONTAGE ROAD (WFR)

WFR (SBFR), Roadway From Sta. 1973+00 to 2025+61
WFR (SBFR), SP-B (4")

03-25-26, P3S2
RAMP 9, Construct from Beg to Sta. 1865+00
RAMP 9, Install PCTB
RAMP 9, Excavation

RAMP 9, Embankment
RAMP 9, Cement Stabilized Subgrade (8")
RAMP 9, Flex Base (10")

RAMP 9, Seal Coat
RAMP 9, SP-B (5")
RAMP 9, PFC (1.25")

05-26-26, FINAL WORK

SP-C (2")
WFR (SBFR), Install Final Pavement Markings & Markers

Project Clean up

IH-45 FR - BRY 10-26-22 11:39

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Construction Timeline Schedule
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